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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Soheilifard, Saman 17-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 077 Date: 04-May-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 603

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Bolting at Splice #3:
From 07:00 until 09:00, I checked on the bolting at Splice #3. Snug tightening and tensioning of A490M
assemblies was ongoing inside the South and West shafts. After 09:00, the operations were covered by
Ae Tern and Sanny Khow. See their diaries for a list of labor and details.

*********
Welding at Splice #2:
- Inside the North shaft, final VT and MT was done on the B-C & C-D corner welds.
- Inside the East shaft, production welding was continued on the B-C upper weld and the C-D upper weld.

*********
Grillage:
I completed the check of Splice #4 holes in the top of Lift 4 that appear to not align properly with the skin
splice plates. This was discussed at last week's Team Tower meeting. Some of the holes appear to not
align, and may need to be reamed. Before agreeing to possibly reaming any holes, we wanted to know the
total number that may need it. I physically inserted a 27mm bolt into all holes in the skins to check for
misalignment. Below are the numbers of holes that are not aligned:
- North, Skin A: 1 hole
- North, Skin B: 0 holes
- North, Skin C: 0 holes
- North, Skin D: 2 holes
- North, Skin E: 1 hole
- South, Skin A: 1 hole
- South, Skin B: 0 holes
- South, Skin C: 0 holes
- South, Skin D: 0 holes
- South, Skin E: 1 hole
- East, Skin A: 0 holes
- East, Skin B: 0 holes
- East, Skin C: 0 holes
- East, Skin D: 0 holes
- East, Skin E: 3 holes
- West, Skin A: 3 holes
- West, Skin B: 0 holes
- West, Skin C: 0 holes
- West, Skin D: 7 holes
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- West, Skin E: 0 holes
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

JNM Morgan WinterIronworker 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00
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